

REPORT ON VISIT BY 07 BRD, Dated: 03rd Jul, 2026

Objective:

The objective of the visit by 7 BRD to ETSPL office was to:

1. Review of YK-54 project progress, next steps, and material procurement status.

Agenda Points:

Following agenda points were planned internally by the Team:

Sl. No.	Agenda Points
1.	YK-54 project progress review and material procurement status update.

Visiting Team Composition:

The following members of 07 BRD visited ETSPL office on Friday 03rd July, 2026;

1. WO OP Sharma – 07 BRD.(Visited ETSPL office for the YK-54 project review.)

Record of Discussion:

The following personnel were present during the session to host the visit by WO OP SHARMA - 07BRD hosted the visit;

1. Yash Jindal – Director | Neuriyam Tech Labs
2. Akshay Verma – Electronics Development Engineer
3. Aakash Bhat – Tendering executive

Sl. No.	Discussion Points	Remarks
1.	WO OP Sharma visited the ETSPL office to review the overall progress of the YK-54 project. The current status and planned next steps were discussed. The technical explanation was completed by the team, following which the status of the procured materials was presented.	
2.	The objective of the procurement activity was to source all electronic components required for the development, assembly, and testing of the project hardware. All required electronic components and accessories have been successfully procured and received as per the project Bill of Materials (BOM), except for one pending item. Pending Component: MPA-05D05NP – 1 W Isolated Dual Output DC-DC Converter (5 V Input, +5 V / -5 V Outputs). This component provides an electrically isolated power supply for sensitive electronic circuits, converting a 5 V DC input into isolated +5 V and -5 V outputs. It ensures safe power distribution, minimises electrical noise, prevents ground-loop issues, and protects sensitive circuitry from electrical disturbances. It is essential for the reliable operation of analog, communication, and signal-conditioning circuits.	

3.	All major hardware components required for the project have been received. Hardware assembly and subsystem integration are progressing as planned. Final integration of the isolated power circuitry will be completed upon receipt of the pending MPA-05D05NP DC-DC converter.	
----	---	--

Objective Achieved:

1. Project progress and next steps were reviewed with WO OP Sharma.
2. Material procurement status was presented; all BOM components have been received except the MPA-05D05NP DC-DC converter.
3. Procurement activities are substantially complete, with only the above component pending delivery.

Follow up Actions:

1. Follow up on delivery of the pending MPA-05D05NP DC-DC converter and complete final integration of the isolated power circuitry.

Conclusion:

The visit successfully reviewed the YK-54 project progress and material procurement status. Procurement is substantially complete, with only the MPA-05D05NP DC-DC converter pending.

Sd/-
(Aakash Bhat)